
US Army Corps
of Engineers*

Original T.O. Cost

Modifications: (1)
Current T.O. Cost

Original Fee: @ 6.37%
Modification Fee: @6.37%

VB/l-70 Super-fund Site

Phase II Rapid IV, 8A
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

$ 3,056,170.00

$ 1,606,373.24

$ 4,662,543.24

$ 183,020.00
$ 96,198.15

Total Fee: $ 279,218.15

Current T.O.Funds: $ 4,383,325.09

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 4,383,325.09
Site Costs to date: $ 3,067,263.95
Site Funds Available:

* Excludes: Fee, Fixed Price Subcor

Costs to Date T.O. #1:
Indirect Costs 19%
Direct Costs: 81%

This week:
Indirect Costs 25%
Direct Costs: 75%

$ 1,316,061.14 |
itracts

(Fee Excluded)
$ 574,145.57
$ 2,493,118.89

$ 3,067,264.46

$ 3,130.54
$ 9,472.26

$ 12,602.80

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,204.20
Direct Costs: $ 9,474.32

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until:

Target Completion, Field Ops 1 1

$ 11,678.52

3/18/2005 |

Vlar 05 (230 Sites)

Weekly Budget Summary

Contract # W91 28F-04-D-0029
Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (RevisedDI J p| fi I

~ .j SSK GEJ' Era I

#24

Costs Thru:
11/26/2004

"̂**
n^age 1 of 5

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bite
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Assesment
LBP Abatement

Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63

$ 16,647.43
$ 14,143.74

$ 2,559.24

$ 63,806.90
$ 440,433.38
$ 240,668.32

$ 16,647.43
$ 14,143.74

$
$
$ 2,528.26
$ 602.28

$
$

$ 431.80

$ 63,758.21
$ 318,203.81
$ 188,478.51

$ 3,273.24
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10

$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70

$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75

$
$ 143,122.20

$ 352,447.30

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90

$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71

$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00

$
$ 143,122.20

$ 352,447.30
Rounding Adjustment

Fee
Totals

$ 183,020.00

$ 3,056,170.00

$ 279,218.15

$ 4,662,543.24

$
$ 59.16
$ 2,017.26
$ 1,997.10
$
$ 3,473.76

$ 1,366.56
$
$ 219.00
$
$
$
$
$ 339.42
$
$
$
$
$
$ (0.12)

$
$ 12,602.68

$ 3,912.93
$ 59,552.05
$ 483,211.25
$ 277,712.60
$ 10,339.37
$ 960,514.98

$ 327,584.32
$ 30,751.78
$ 117,870.89
$ 73,517.04
$ 17,341.80
$ 48,278.50

$
$ 17,025.11
$ 63,160.27
$ 641.18

$ , 1,704.82

$
$
$ (0.51)

$ 183,020.00

$ 3,250,283.95
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US Army Corps
of Engineers*

VB/l-70 Superfund Site

Phase II Rapid IV, 8A
Denver, Colorado Task Order #0001

Rapid Response/Project Resources Inc.

Thru 11/26/04 $ 1,703,063.84 $ 187,978.06

Date Labor
11/20/2004 $
11/21/2004 $
11/22/2004 $ 113.9E
11/23/2004 $
11/24/2004 $
11/25/2004 $
11/26/2004 $

This Week $ 113.96
To Date $ 1,703,177.»

Per Diem
$ 240.90
$ 60.23

> $ 60.23
$ 60.23
$ 60.23
$ 60.23
$ 60.23

5 $ 602.28
0 $ 188,580.34

Weekly Cost Summary #24

Contract # W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 11/26/2004
Start Date 16-Jun-04
Completion: 3/25/2005 (Revised)

Page 2 of 5

$ 371,829.82 $ 513,352.06 $ 274,655.05 $ 3,782.43 $ 183.020.00 $ 3,237,681.26

Equipment Material Subcontracts
$ 1
$
$ 1
$ 1
$ 1
$ 1
$ 1
$ 10

,814.08 $ 159.87 $ 6.84
$ $

,814.08 $ 161.58 $ 6.84
,814.08 $ 159.87 $ 6.84
,814.08 $ 159.87 $ 6.84
,814.08 $ 159.87 $ 6.84
,814.08 $ 159.87 $ 6.84
,884.48 $ 960.93 $ 41.04

$ 382,714.30 $ 514,312.99 $ 274,696.09

Weekly Cost by Category

86%

Q Labor

• Per Diem

O Equipment

D Material

• Subcontracts

D Analytical

9% 0%

17%/̂ ^ ^

6%

Cost to Date by Category

156%

D Labor

• Per Diem

D Equipment

D Mate rial

• Subcontracts

D Analytical

Analytical
$
$
$
$
$
$
$
$
$ 3,782.43

Fee
$
$
$
$
$
$
$
$
$ 183,020.00

Daily Total Total Phase II
$ 2,221.69 $ 3,239,902.95
$ 60.23 $ 3,239,963.18
$ 2,156.69 $ 3,242,119.87
$ 2,041.02 $ 3,244,160.89
$ 2,041.02 $ 3,246,201.91
$ 2,041.02 $ 3,248,242.93
$ 2,041.02 $ 3,250,283.95
$ 12,602.69
$3,250,283.95

VB/l-70 Superfund Site
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r~l Weekly Costs
(Excludes Fee)

—6 per. Mov. Avg.
(Weekly Costs



fim) VB/l-70 Superfund Site

IHIŜ H Phase II Rapid IV, 8A
• •c> *»_.. r*~mm*~ Denver, Colorado Task Order # 0001us Army corps
Of Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final ReponVProj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 230 Sites)

City of Denver Comm Hlth Program

Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (2)

RRIV T.O #0001 (201 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

201

#24

Costs Thru:

11/26/2004
Completed This week

This Week
Total Cost Cost/Property

0

Total Cost to Date (447 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 63,758.21
$ 318,203.81
$ 188,478.51
$ 3,273.24
$
$ 574,145.57

$
$ 2.15
$ 317.21
$ 1,583.10
$ 937.70
$ 16.28
$
$ 2,856.45

$
$
$
$ 2,528.26
$ 602.28
$
$

$ 3,130.54

$
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 6,119.68
$ 13,746.10
$ 188,777.83
$ 908,206.16
$ 534,628.43
$ 13,903.27
$

$ 1,665,381.47

$ 13.69
$ 30.75
$ 422.32
$ 2,031.78
$ 1,196.04
$ 31.10
$
$ 3,725.69

$ 3,912.93
$ 59,552.05
$ 483,211.25
$ 277,712.60
$ 10,339.37
$ 960,514.98
$ 327,584.32
$ 30,751.78
$ 117,870.89
$ 73,517.04
$ 17,341.80
$ 48,278.50
$
$ 17,025.11
$ 63,160.27
$ 641.18
$ 2,491,414.07
$ 3,065,559.64
$ 247,647.20

$ 19.47
$ 296.28
$ 2,404.04
$ 1,381.65
$ 51.44
$ 4,778.68
$ 1,629.77
$ 152.99
$ 586.42
$ 365.76
$ 86.28
$ 240.19
$
$ 84.70
$ 314.23
$ 3.19
$ 12,395.09
$ 15,251.54
$ 1,076.73

$ 3,313,206.84 $ 16,328.27
N/A

$ 1,704.82
$

Costs Not Included In site Averages $ 3,314,911.66

$
$ 59.16
$ 2,017.26
$ 1,997.10
$

$ 3,473.76
$ 1,366.56
$
$ 219.00
$
$
$
$
$ 339.42
$
$
$ 9,472.26

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 72,977.31
$ 260,531.84
$ 1,081,199.33
$ 642,587.57
$ 34,441.44
$ 1,993,729.33
$ 709,505.02
$ 71,982.72
$ 287,067.21
$ 73,517.04
$ 26,201.35
$ 149,233.26
$
$ 159,295.03
$ 144,439.60
$ 4,191.98
$ 5,710,900.03

$ 163.26
$ 582.85
$ 2,418.79
$ 1,437.56
$ 77.05
$ 4,460.24
$ 1,587.26
$ 161.04
$ 642.21
$ 164.47
$ 58.62
$ 333.86
$
$ 356.36
$ 323.13
$ 9.38
$ 12,776.06

$ 12,602.80 #DIV/0! $ 7,376,281.50 J 16,501.75
$ - $ 1,076.73 $ 482,833.29 $ 1,080.16
$ 12,602.80 #DIV/0! $ 7,859,114.79

N/A
$
J -
$ 12,602.80

$ 44,830.21
$ 1,704.82
$
$ 7,905,649.82

$ 17,581.91

Page 3 of 5



is===a| VB/l-70 Super-fund Site

H^J ĵJ Phase II Rapid IV, 8A
^ "̂"̂ ^^ Denver, Colorado Task Order # 0001
US Army Corps
Off Engineers® Rapid Response/Project Resources Inc.

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Lead Based Paint
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Current Budget
$
$ 143,122.20
$ 352,447.30

Cost To Date
$

$
$

$ 495,569.50 $

Fee: $ 31,570.95 $ 31,570.95

Fee Prorated between Soil Rmvl and Lead Based Paint Tasks.

Completed Sites This Week:
Lead/Arsenic Soil Sites SF/Site

No Work, Crew Rotation/Thanksgiving Break

Total SF This week

Total SF Task Order #1 774,655
Total SF 2004 1,186,477
Total SF All Contracts (3) 1 ,635,451

*

*

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

Completed Sites (Overall)

2003
2004
Total

Task Order #14
133
33
166

Avg SF/Site 3,243

Avg Cost/Site $ 18,050.57

Avg Cost/SF $ 5.50
* Excludes Fee

Cross-Over Task Or
0 C

80 2C

80 2C

3,948

$ 16,429.07 $ 15

$ 4.16 $

#24

Costs Thru:

11/26/2004

Page 4 of 5

der #01 Total To Date
) 133
)1 314
)1 447

3,854 3,659

251.54 $ 16,501.76

3.96 $ 4.51

VB/l-70 Avg Cost/Site

$18!000 5
$17,500 ||
$17,000 1
$16,500 *
$16,000 W

-na^ _-

jHrMJHhTffrrihFffteinnpnpnnnnnpnn II ll H UmiTTIFn II mrv.

Week Ending

CZDAvg Cost/Site
(Excludes Fee)

—4 per. Mov. Avg.
(Ava Cost/Site

I

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) No work this week due to Scheduled crew rotation, Thanksgiving Break.
2) Sod watering/maintenance as needed.
3) Small field crew scheduled to return Sun 28 Nov 04 and resume field ops 29 Nov 04.



ffiSjFSt VB/l-70 Superfund Site
l̂ jMjj Phase II Rapid IV, 8A
"̂™"™1^̂  Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
SiteCo-Ord ASARCO 100
LBP Assesment
LBP Abatement
Total Direct Costs:

Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

Dly Burn Rate
4 Week Avg

#24

Costs Thru:

11/26/2004

Page 5 of 5

Duration Est to Compl Variance

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74
$ 778,259.01

$ 431.80
$ 63,758.21
$ 318,203.81
$ 188,478.51
$ 3,273.24
$
$ 574,145.57

$ 2,127.44
$ 48.69
$ 122,229.57
$ 52,189.81
$ 13,374.19
$ 14,143.74
$ 204,113.44

$
$ 291.26
$ 1,253.28
$ 659.65
$
$
$ 2,204.20

LS
59
59
59

LS
LS

$ 2,127.44
$ 17,184.57
$ 73,943.63
$ 38,919.46
$ 13,374.19
$ 14,143.74
$ 159,693.02

$ (0.00)
$ (17,135.88)
$ 48,285.94
$ 13,270.35
$
$
$ 44,420.42

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$
$ 143,122.20
$ 352,447.30
$ 3,605,066.08

$ 3,912.93
$ 59,552.05
$ 483,211.25
$ 277,712.60
$ 10,339.37
$ 960,514.98
$ 327,584.32
$ 30,751.78
$ 117,870.89
$ 73,517.04
$ 17,341.80
$ 48,278.50
$
$ 17,025.11
$ 63,160.27
$ 641.18
$ 1,704.82
$
$
$ 2,493,118.89

$ 3,211.33
$ 36,051.93
$ 120,565.15
$ 46,684.10
$ 4,889.01
$ 242,372.92
$ 73,656.44
$ 4,721.40
$ 23,630.57
$ 1,482.96
$ 6,905.30
$ 21,597.21
$ 9,152.30
$ 4,477.61
$ 11,825.46
$ 6,858.82
$ (1,704.82)
$ 143,122.20
$ 352,447.30
$1,111,947.19

$ 11.82
$ 126.23
$ 1,727.23
$ 1,009.24
$ 14.08
$ 3,248.02
$ 1,581.28
$ 258.40
$ 550.20
$ 212.09
$ 99.76
$ 300.25
$
$ 48.84
$ 218.62
$ 7.39
$ 60.89
$
$
$ 9,474.32

LS
LS
59
59
LS
59
59
59
59
LS
59

105
N/A
LS
59
LS
LS
LS
LS

$ 3,211.33
$ 36,051.93
$ 101,906.53
$ 59,545.37
$ 4,889.01
$ 191,632.89
$ 93,295.31
$ 15,245.62
$ 32,461.95
$ 4,000.00
$ 5,885.84
$ 51,078.67
$ 9,152.30
$ 4,477.61
$ 12,898.35
$ 6,858.82
$
$ 143,122.20
$ 352,447.30
$ 1,128,161.02

$ 0.00
$ (0.00)
$ 18,658.62
$ (12,861.27)
$ 0.00
$ 50,740.04
$ (19,638.87)
$ (10,524.22)
$ (8,831.38)
$ (2,517.04)
$ 1,019.46
$ (29,481.46)
$
$ 0.00
$ (1,072.89)
$
$ (1,704.82)
$
$
$ (16,213.83)

$ 279,218.15
$ 4,662,543.24

$ 183,020.00
$ 3,250,284.46

$ 96,198.15
$1,412,258.78 $ 11,678.52

$ 96,198.15
$ 1,384,052.19

$ 0.00
$ 28,206.59



F'roject Costs lor Current Week by Type

VB -1/70 Phase III

Week Ending 11/26/2004
' : . v - • •'•;. : . • i • : - ' • • ' • ' •

v''^':?'- ! twit****- •':>'•:•'':
: - . ' . . ' : . . ' • . •• -i ' . ' • • ; .

004 Slta Admin/lndlracts

005 Lodging/Per Diem

010 Site Coord.

011 Removal

012 T&D

014 Backfill

015 Sod & Seed

017 Rock and Mulch

021 Community Air Mon.

Extended

$ 2,528.2$

$ 602.25

$ 59.13

$ 2,017.25

$ 1,997.08

$ 3,473.76

$ 1,366.59

$ 218.98

$ 339.41

Labor

$ 113.86

*

i
PerDltm •

$ 602,25

,

" equipment

$ 2,286.11

$ 59.13

$ 2,017.25

$ 1 ,697.08

$ 3,473.76

$ 492.75

$ 218.98

$ 339.41

Materials

$ 87.12

$ 873.81

Subcontract*

5 41.06

Analytical Other Fee

Totals $ 12,602.66 $ 113.96 S' 602.25 $ 10,834.47 $ 960.93 S 41.06 S



F'roject Costs JTD By Type

VB -1/70 Phase III

Friday/ November 26,2004
1 '- • i • • ' • < '• .- ' ' ' ' j> s.

'' , ,' ;; . ' ';i .T»«ji*P»»c-' ';. ". ! •; ,';::'' :.l.

001 Const. Work Plans
003 Mob/Crew Rotation
004 Site Admin/lndlrects
005 Lodging/Per Dlam
008 Home Office
009 Site Set-uo/Mnlnt

010 Site Coord.
011 Removal

012 T&D
013 Sampling Analysis
014 Backfill
015 Sod & Seed
016 Garden & Flowars

017 Rock and Mulch
018 Post Const. Malnt.
019 Site Coord Follow-up

021 Community Air Mon.
022 FOG & Supplies
023 ASARCO Support
027 Sprinkler System
028 Site Coord ASARCO

100 Fee

J Extended

$ 431.80
$ 83,758.21

$ 318,203.75
$ 188,478.39

$ 3,273.24
$ 3,912.93
$ 59,551.82
$ 483,211.20
$ 277,712.68
$ 10,339.33
$ 980,515.03
$ 327,584.31
$ 30,751 .76

$ 117,870.93
$ 17,341.79
$ 48,278.51
$ 17,025.02
$ 83,160.27

$ 641.18
$ 73,517.01
$ 1,704.82
$ 183,020.00

• • . , : 'Labor; '/•/

$ 431,80

$ 34,980.27

$ 229,432.32

$ 3,273,24

$ 2,612.51

$ 54,045.69

$ 375,882.58

$ 205,345.24

$

$ 617,113.16

$ 93,578.08

$ 22,941,82

$ 11,677,78

$ 46,845.50

$ 641.18

$ 2,861.63

$ 1,704.82

••: PBrpiam;

$ 101,64
$ 188,478.36

i

. equipment

$ 58,069.71

$ 4,043.63

$ 100,309.37

$ 68,418.85

$ 109,836.13

$ 22,033.57

$ 12,317.35

$ 7,685.76

$

Material*

$ 28,767.94

$ 29,953.34

$ 1,300.42

$ 1,462.50

$ 7,219.27

$ 1,606.98

$ 233,565.78

$ 24,960.28

$ 30,751.76

$ 82,495.73

$ 4,689.48

$ 1,433.00

$ 786.40

$ 63,160.27

$ 2,157,82

•ubeoatnioto

$ 646,54

S 3,948.57
$ 4,949,95

% 187,012.38

} 116,03
$ 974,55

9 8,550,88

5 68,497.36

.. Analytical

$ 3,782,40

$ (0.00)

Other fee

-

$ 183,020.00

Totals $ 3,250,283.93 $1,703,177.76 5188,580.20 $ 382,714.37 $ 514,312.96 5274,696.23 S 3.782.40 $ $183.020.00



11/29/2004
11(16 AM

Project Variance Report

VB -1/70 Phase HI

Friday, November 26,2004

UNIT Original

EACH 66,928,90 63.609.90

OMt T» MM

100.0%

Currant Unit
Me*

12.7fl1.38

tottnwted COM

2,859.24

Total e««t At
Completion

2,850,24
(63,806.90)

0,0%
•100.0%

317.389,74 440,433,381*5"
,8813

100.0% 110,108.38 (440,433.38) .100.0%
240,88832 100.0% 60,167.08 (240,686.32) •100.0%
16,647,43 0.0% JJfil

6,428
86 16,647.43 18,647.43 0.00 0.0%

0.0% 1874 6,428.74 6,428.74 0.0%
'718,00 0.0% r,7is.oo 7,719700 7718..00

.29
0.0%

0.0% 446,27 7,124,26 7,124. 0.0%
BACH, ,801,73. 98,6 0.0% 616.80 95,804.00 96,604.00 0,02 0.0%

603,77' 100.0% 443 (603,778.40) -100.0%
100.0% 3a,e _ (324,396.70) -100.0%
00?L 0.61 19,227,20 16,227.20 (1,181 0.0%

JSE. 1,202,887.90 ,100.0% (1,202.887,901 •100.0%
2,388,88 (401,240.76) •100.0%

! .11 100.0 228.88 (35,473,18) •100.0%
441.801,46 100.0% 812.81 (141,801.46) -100.0%

0.0% 0.08 t 24.06379 24,0 1183.35) •0.8%
BACH 0.0%

,319.70
JM.949.6Q

9,183.3 0.0%

100.°*-

68.878.71^6.7
«.

sua 7.889.yp

'.9 -̂?i
1.182.30

(0.01? 00%
9,182

(21^62.73)
0.0%

•100.0%
0.0%

j.8ei,oo_ 0.0% 7,600.00 7,800,00 0.0%
Tph 0.0% 0.0%

22. 0.0% _31B1OI _ 143.122,09 __143Z122.09
3621447.30

Q.0%
.3KB.W.80. ^52,447,30, 0.0%_ _ 3,8243? 362,447,30 0.0%

78,000.00 100.0% 767000.00
J,! 100.0% 0.0

279^18.19

(76,000,00) -100.0%
11291 -100.0%

.(27QJ8.19J -100.0%

Totals 1.00 LS $ 3,066,170.25 $ 4,662,544.24 $ 0.0% $ 590,057.36 $ 832,452.67 $ 832,452.67 IHIHIIIIItllllHH -82.1%
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